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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 010 Date: 14-Apr-2009 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 853

Inspection Type: No Inspection
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Signed Survey Request 79, Utility Manhole Staking, MH #5,6,8,9,10, and 12 at Duct Bank. Hovik to
process.
·Talked to Sybil write her diaries with more complete information . Sent an email to Jeff to turn in his
diaries. Asked Hovik to inspect the readiness of the area when survey requests come in before bringing
them to me for signature.
·I had a conversation with Hovik regarding rejected EWBs. We have been rejecting EWBs over the past
several months because there were no documentation or daily diaries to back up the EWBs. Yesterday in
a meeting with the contractor, MCM was able to produce work agreement in support of their claim. They
will have to resubmit the EWBs again. We need to talk to field seniors in our next senior meetings to
require their Inspectors to keep better job records and better field inspections.
·Reviewed and sent out WSWD #86, and the Weekly Status.
·Received OTD Loss Survey Reports Safeworks & AIU for the inspection of March 5, 2009 from Rick
Raef of Willis. The report contained the overall project loss control survey (safety) in regards to the
Workers’ Compensation and General Liability coverage provided to this OCIP by AIG Construction Risk 
Management through Willis Insurance Services.
·Received an email from Chris Smith of MCM stating that they are planning on holding a EBMUD Outfall
pre-inspection meeting this Thursday at 11:00 AM. The inspection would potentially take place on 4/18
early in the morning. Hovik to follow up.
·Received Source Inspection Report for Friction Welded Headed Rebar -QC Sampling from Gary
MaComb of METS. The sampled material complies with the contract requirement.
·Received an email from Chris Knoche confirming the date for the follow -up inspection to the Yellow Flag
issued on 3-26-2009. The SWPPP revisit is scheduled for 4/17/09 at 9:00 a.m. Dennis McCullum to follow
up.
·Reviewed letter drafted by Jeff Finn in response to MCM NOPC #10. Will finalize and send to the
contractor.
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